COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2016

ESTI MATE SUMVARY 14: 30: 04
CONTI D C20368 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20368- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 81.0 DAYS TIME ALLON 11/1/2016 FI XED COVPLETI ON DAT!
|-70 CULVERT MM 211. 68 S| LVERTHORNE PERCENT TI ME: 94.19 ORI G TIMVE ALLOW 11/1/2016 FIXED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 425
|-70 CULVERT MM 211. 68 S| LVERTHORNE
NAVE OF RQAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 10/ 27/ 2016 DATE TI ME STARTED 08/ 08/ 2016
275 E 64th AVENUE DATE LET 12/ 17/ 2015 DATE WORK BEGAN 08/ 08/ 2016
DATE AWARDED 12/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 13/ 2016 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 08/ 08/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 711, 822. 00 PARTI Ol PATI NG $ 681, 755. 00 $ 189, 075. 00
AWARD PROJECT AM: $ 783, 835. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 78% TOTAL EARNI NGS 681, 755. 00 189, 075. 00
FUNDS AVAI LABLE: $ 30, 067.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 681, 755. 00 189, 075. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,757.53 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 669, 997. 47 189, 075. 00
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 669, 997. 47 189, 075. 00
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 189, 075. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20368 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20368-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPPO703- 425 ESTI MATE NO 0003 14: 30: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1.000 30, 000. 00

0010 202- 00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0015 202-00155 Renoval of Wall 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0020 203-00010 Uncl assi fied Excavation (Conplete In Place) 160. 000 92. 000
CY 0. 000 0. 00
75. 00000 92. 000 6, 900. 00
0025 203-01500 Bl adi ng 20. 000 15. 000
HOUR 0. 000 0. 00
175. 00000 15. 000 2,625.00
0030 203-01550 Dozi ng 40. 000 0. 000
HOUR 27.000 9, 450. 00
350. 00000 27.000 9, 450. 00
0035 203-01565 Hydraul i c Excavat or 20. 000 10. 000
HOUR 0. 000 0. 00
275. 00000 10. 000 2, 750. 00
0040 203-02330 Labor er 5. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 206- 00100 Structure Backfill (dass 1) 15. 000 0. 000
cY 15. 000 5, 250. 00
350. 00000 15. 000 5, 250. 00
0050 207-00205 Topsoi | 40. 000 0. 000
CY 20. 000 800. 00
40. 00000 20. 000 800. 00
0055 207-00210 St ockpi | e Topsoi | 40. 000 20. 000
CY 0. 000 0. 00

40. 00000 20. 000 800. 00



CONTI D C20368 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20368- BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPPO703- 425 ESTI MATE NO 0003 14: 30: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00009 *Erosion Log Type 2 (18 Inch) 230. 000 60. 000
LF 60. 000 390. 00
6. 50000 120. 000 780. 00
0065 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 5. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0080 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 6. 000 1, 680. 00
280. 00000 6. 000 1, 680. 00
0085 208- 00206 Erosi on Control Supervisor 15. 000 10. 000
DAY 5. 000 400. 00
80. 00000 15. 000 1, 200. 00
0090 208-00301 Tenporary Diversion 2, 000. 000 2, 000. 000
LF 0. 000 0. 00
95. 00000 2, 000. 000 190, 000. 00
0095 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 300 930. 00
3, 100. 00000 0. 300 930. 00
0100 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 000
ACRE 0. 300 1, 440. 00
4, 800. 00000 0. 300 1, 440. 00
0105 216-00122 *Soi | Retention Bl anket (Coconut)(Photodegradabl e d ass 300. 000 0. 000
2
) SY 300. 000 1, 650. 00
5. 50000 300. 000 1, 650. 00
0110 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00



CONTI D C20368

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 20368-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPP0703- 425 ESTI MATE NO. 0003 14: 30: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0120 240- 00020 Net ting 0. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0125 304-01005 Aggregat e Base Course (dass 1) 4. 000 0. 000
Cy 4.000 940. 00
235. 00000 4.000 940. 00
0130 506- 00000 Ri prap 30. 000 0. 000
cY 30. 000 4, 050. 00
135. 00000 30. 000 4, 050. 00
0135 506- 00030 Gouted Riprap 30. 000 15. 000
cY 15. 000 7, 650. 00
510. 00000 30. 000 15, 300. 00
0140 601-01000 *Concrete O ass B 14. 000 0. 000
cY 14. 000 25, 200. 00
1, 800. 00000 14. 000 25, 200. 00
0145 601- 03020 Concrete Cass D (M scell aneous) 0. 000 0. 000
Ccy 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0150 602- 00000 *Rei nforcing Steel 794. 000 0. 000
LB 794. 000 2,382.00
3.00000 794. 000 2,382.00
0155 603- 00047 Prepare Cul vert Pipe (48 Inch) 150. 000 150. 000
LF 0. 000 0. 00
110. 00000 150. 000 16, 500. 00
0160 603- 00049 Cul vert Lining (48 Inch)(Special) 150. 000 75. 000
LF 75. 000 34, 875. 00
465. 00000 150. 000 69, 750. 00
0165 603-00061 Prepare Cul vert Pipe (60 Inch) 255. 000 255. 000
LF 0. 000 0. 00
110. 00000 255. 000 28, 050. 00



CONTI D: C20368 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20368-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPP0703- 425 ESTI MATE NO. 0003 14: 30: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-00062 Cul vert Lining (60 Inch)(Special) 255. 000 127. 000
LF 128. 000 57, 600. 00
450. 00000 255. 000 114, 750. 00
0175 603-10080 8 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
0180 603-50012 12 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0185 606- 00900 CQuardrail (Special) 0. 000 0. 000
LF 0. 000 0. 00
625. 00000 0. 000 0.00
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0195 616- 30499 Trash Guard Speci al 1. 000 0. 000
EACH 1. 000 5, 600. 00
5, 600. 00000 1. 000 5, 600. 00
0200 626- 00000 *Mobi | i zati on 1. 000 0.945
LS 0. 000 0. 00
75, 000. 00000 0. 945 70, 875. 00
0205 626- 01000 Public Information Services 1. 000 0. 660
LS 0.340 680. 00
2, 000. 00000 1. 000 2,000. 00
0210 630- 00007 *Traffic Control Inspection 90. 000 49. 000
DAY 33. 000 13, 200. 00
400. 00000 82. 000 32, 800. 00
0215 630-00012 *Traffic Control Managenent 5. 000 1. 000
DAY 2.000 1, 000. 00
500. 00000 3.000 1, 500. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1. 000
EACH 0. 800 24.00
30. 00000 1.800 54. 00



CONTI D C20368 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20368-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPPO703- 425 ESTI MATE NO 0003 14: 30: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 2.500
EACH 2. 000 60. 00
30. 00000 4.500 135. 00
0230 630-80343 *Construction Traffic Sign (Panel Size C 3. 000 1.500
EACH 1.200 36. 00
30. 00000 2.700 81. 00
0235 630-80344 *Construction Traffic Sign (Special) 136. 000 68. 000
SF 54. 400 2,448. 00
45. 00000 122. 400 5, 508. 00
0240 630-80359 *Portabl e Message Sign Panel 8. 000 8. 000
DAY 0. 000 0. 00
120. 00000 8. 000 960. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 24.500
EACH 19. 600 980. 00
50. 00000 44.100 2, 205. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 2.500
EACH 2.000 100. 00
50. 00000 4.500 225. 00
0255 630- 80380 *Traffic Cone 75. 000 37.500
EACH 30. 000 60. 00
2. 00000 67.500 135. 00
0260 630- 85041 *Mobi | e Attenuator 82. 000 48. 000
DAY 34. 000 10, 200. 00
300. 00000 82. 000 24, 600. 00
0265 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C20368
PCN: 20368-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPP0703- 425 ESTI MATE NO 0003 14:30: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70380 F/ A Erosion Control 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 711,822.00 $ 189, 075. 00 $ 681, 755. 00
PRQJIECT TOTAL CURRENT AMI  $ 711,822.00 $ 189, 075. 00 $ 681, 755. 00



